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Philips'E_Iectr’Ohics

Law Department
March 28, 1994

VIA FACSIMILE AND U.S. MAIL

. Chief, Environmental Enforcament Section
X . Environment and Natural Resources Divigion
U.S. Departmant of Justice :
P.0. Box 7611 . ‘
Ben Franklin Station 2
Washington, D.C. 20044 .
Attenﬂgdn. Frank Bentkover

Chief, Emergency Response Branch
HSE - 6J
Office pf Superfund
. United States Environmental Protection Agency
Region V
77 West Jackson Boulevard
Chicago, lllinois 60604-3530
Attention; Elizabath Murphy

Re:  United States v. The Selmar Company. et al.
Civil Action No.: $89-00348 _

Daar Frank and Liz:

On behalf of North American Philips Corporation (now known as Philips Electronics
North America Corporation) and The Seimer Company. | am writing in reference to
Paragraph V.B.9 of the Consent Decree concerning Residential Water Connection. Under
this provision, Defendants are obligated to provide "municipal water to residences with
drinking water wells along Outer Drive, from Middlebury Street to Toledo Road in Elkhart, .
indiana.”

Attachod hereto is a table which was prepared by our consultant in this matter,
WWwW Enameennn & Science, listing the tasks Defendants have completed and what remains
to be completed pursuant to this section of the Consent Decree, Wa are currently in the
prolcess of preparing access agreements between Defendants and the affacted individual
hOmeowners. It is unprodlctable, however, how long it will take for all homeownaers to
enter into these agreements W W Engineering has advised us that once these access
aareemoms are sacured it will be able to complete the remaining tasks {as listed on the
attached tablo) wnth respect to the residential water connaction within four months.
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We are writing to inform you that while Defendants have proceaded to "arrange for,
. pay for and be responsible for” these tasks, they will not ba completed within six {6)
months from the date of the entry of the Consent Decrese. We heraby request an extension
of six months to complete the tasks outlined in Paragraph V.B.9. According to Scott
Dennis of W W Engineering & Sciance, Ken Theison did not think that a request for an
extension of this deadline would be problematic.

If you have any questions concerning this matter, please do not hasitate to contact
me or Linda Bullen,. :

o ' Sincerely,

. | %@ 74/
Risa H. Weinstock
[ Senior Counsel

RHW:ms

cc: Linda Bullen, Esq.
' Scott Dennis

Ann Pizzorusso

CAWPS 1 \RHW-L\Murphy Mar
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Attachment A
Proposed Water main in Outer Drive
Elkhm,llldllnl
Sequﬁwe of Events Completed

October 18 through 27, 1993 -- Performed Fxéld Survey of the project limits including the
Outer Drive right-of-way bctween Middlcbury Street(County Road 14) and Toledo
Road(US 20).

November 2,1994 -- Meeting with the City of Elkhart officials to present the intent of the
project and clear up any potential project concerns.

January 10,1994 -- Preliminary plan and technical specifications sent to the City of
Blkhart for their review and comments.

Janvary 24,1994 -- Preliminary plan and technical specifications sent to the Elkhart
-County Highway Department for their review and comments.

February 15, 1994 — Forwarded Elkhart County Utllity Agreements to the City for
review and comments

February 18, 1994 -- Received plan review comments from the Elkhart County
Department of Public Services - Bngineering Division.

March/, 1994 - Received Review comments from the City of Elkhart.

Anticipated Events to Complete the Project After Access Agreements are Obtained
from I'mqerty Owners

Obtain final approval of the “"three way" Utility Agreement

Obtain final plan and Technical specmcmom approval for the water main from both
the City and the County

City to apply for the InDOT and the [DEM permits.

Resi:eive the necessary permits.

Begin Construction.

Finalize construction and tumn over the water main to the City.

Note: It will require approximately four months to complete these six anticipated rasks.
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